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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
King Highway Landfill Operable Unit 3 Progress Report (July 2012) 

E N V I R O N M E N T 

Dear Keith: 

On behalf of Georgia-Pacific LLC (Georgia-Pacific), attached is the July 2012 
Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of 
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per 
Section XVI of the Administrative Order by Consent for the Remedial 
Design/Remedial Action at the KHL OU, as was fully executed on February 8, 2000 
(AOC). Please note, however, pursuant to Section XVI of the AOC, after a Certificate 
of Completion of Construction is issued by the Michigan Department of 
Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of 
Completion of Construction) of the AOC, reports documenting operation, 
maintenance, and monitoring activities shall be submitted pursuant to the schedule 
set forth in the Operation and Maintenance Plan. 

Date: 

August 13, 2012 

Contact: 

Patrick McGuire 

Ptione: 

315.671.9233 

Email: 

Pat.McGuire@arcadis-us.com 

Our ref: 

B0064583.0003.00675 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

7 /^ 

Patrick McGuire 
Principal Environmental Engineer 

Attachment 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Dawn Penniman, P.E., ARCADIS 
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PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

KING HIGHWAY LANDFILL OPERABLE UNIT 3 

JULY 2012 

PREPARED AUGUST 13, 2012 

ON BEHALF OF GEORGIA-PACIFIC LLC 

SUBMITTED TO 

KEITH KRAWCZYK, PROJECT COORDINATOR 
REMEDIATION AND REDEVELOPMENT DIVISION 

MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY 



Georgia-Pacific LLC 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

King Highway Landfill Operable Unit 3 
July 2012 Monthly Progress Report 

Remedial Activities 

• On July 13, ARCADIS, on behalf of Georgia-Pacific LLC (Georgia-Pacific) submitted to Michigan Department 
of Environmental Quality (MDEQ) the June 2012 Monthly Progress Report. 

• On July 18, MDEQ provided ARCADIS with an update regarding their review of the January 2012 DRAFT 
FINAL Report for Completion of Construction (Completion Report) and DRAFT FINAL Operation and 
Maintenance Plan (O&M Plan). 

Operation, Maintenance and Monitoring Activities 

• On July 3, MDEQ provided approval of the June 27, 2012 Stressed Vegetation Sampling Results and Work 
Plan. 

• On July 3, ARCADIS contacted MDEQ by phone regarding a potential proposal to reduce the frequency of 
landfill gas monitoring at the KHL OU from quarterly to semi-annually. 

• On July 6, ARCADIS, on behalf of Georgia-Pacific, submitted to MDEQ the 2012 2"" quarter landfill gas 
monitoring report. 

• ARCADIS completed data validation associated with the sample data summary package (SDG#200-11159) 
from the 2012 annual groundwater sampling event. 

• ARCADIS completed validation associated with the sample data summary package (SDG#123529) from the 
May 31, 2012 north pore water outfall and final cover soil sampling event. 

• On July 31, ARCADIS coordinated with MDEQ to schedule the 2012 3''' quarter landfill gas monitoring event 
for August. 

Upcoming Activities 

• ARCADIS will provide a recommended alternative approach to the current practice of physically measuring 
steady-state water levels prior to next annual groundwater monitoring event at the KHL. 

• By August 6, ARCADIS is scheduled to submit the validated data report and summary table associated with 
the 2012 annual groundwater sampling to MDEQ. 

• By August 15, ARCADIS is scheduled to submit to MDEQ the results of the final cover system soil and north 
pore water outfall sampling. 

• On August 23, ARCADIS is scheduled to perform the 2012 3''' quarter landfill gas monitoring event. 

Page: 
G:\Clients\GP KHL\05 CorrespondenceUuly 2012 Monthly Report_007121 llOO.docx 
B0064583.0003.00675 1 / 2 

file://G:/Clients/GP


• 

Georgia-Pacific LLC 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

King Highway Landfill Operable Unit 3 
July 2012 Monthly Progress Report 

In August, it is anticipated that Chesapeake Containment Systems, Inc. will mobilize to the KHL OU to make 
any necessary repairs to the geomembrane liner, in accordance with the June 27, 2012 Stressed Vegetation 
Sampling Results and Work Plan. In addition, Terra Contracting, LLC, will mobilize to the KHL OU to perform 
the following additional activities while onsite. ARCADIS will provide MDEQ with 10 days advance notice of 
the schedule for performing repairs of the stressed vegetation and geomembrane liner in accordance with the 
June 27, 2012 work plan. 

- Placement of topsoil, seed, and mulch in the areas of stressed vegetation observed at the KHL OU to 
facilitate vegetative growth. 

Fill the low-lying area in the ditch located along the access road on the north side of landfill with topsoil 
and regrade, seed, and mulch the area to prevent future ponding of water. 

- Survey the south pore water outlet pipe and, once located, inspect the outlet pipe for blockages and 
remove all blockages identified. 

Fill the holes created by burrowing animals with topsoil and seed, and mulch the area. 

Inspect the exposed geotextile in the southwest corner of the sedimentation basin to determine whether 
it is a remnant of the erosion and sediment controls implemented during the final cover system 
installation. Place additional topsoil, seed, and mulch over the area. 

In August, Georgia-Pacific anticipates the receipt of MDEQ's comments on the revised O&M Plan 
(Deliverable 12) and Completion Report (Deliverable 14). 

In August, Georgia Pacific anticipates that the Restrictive Covenant and associated easements and access 
agreements will be finalized. 
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